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List of activities (chronological) carried out by the Kenya research team 
 
Activity Time 
Developing M.Sc. proposal 03 - Immaculate Omondi  May – Jun. 2005 
Developing M.Sc. proposal 04 - Gentrix Juma May – Jun. 2005 
Field trip of Dr. Isaac Kosgey to Marsabit Sep. 3rd to 7th, 2005 
Kenya Research Team National Meeting at Egerton University Sep. 27th, 2005 
Drought in Northern Kenya Sep. 2004 – Apr. 2006 
Research stay of PhD student Harun Warui in Hohenheim Oct. 2005 - Mar. 2006 
LoA signed between Hohenheim and KARI Jul. 2006 
Development and pre-testing of data collection sheets for phase 2 Apr. 2006 
Field trip of Dr. Kaufmann to Marsabit Apr. 24th - May 5th, 2006 
Finalisation of MSc proposal 02 - Isako Tura  Apr. – Aug. 2006 
Field work planning by PhD students, MSc-students and 
supervisors 
May 4th, 2006 
Assessment of group evolution process at Malabot and Farakoren May – Jun. 2006 
M.Sc. 03 - Immaculate Omondi data collection May 28th – Aug. 31st, 2006 
M.Sc. data Collection of Gentrix Juma May 28th – Aug. 31st, 2006 
Progress briefing meeting at KARI Marsabit Jun. 2nd, 2006 
Finalisation of MSc Thesis of Samuel Mbuku Jun. 2006 
PhD data collection - field work phase 2 Jun. 14th - 16th, 2006 
Training of research assistants Jun. 19th, 2006 
Jul. 6th, 2006 
Workshops – Group formation Jul. – Aug. 2006 
Group registration and opening of bank accounts Jul. 31st, 2006 
Aug. 11th, 2006 
Stakeholders planning meeting Aug. 2006 
Development, monitoring and assessment of community based 
management programmes 
Sep. 2006 
Forthcoming: Workshop – Group support  Oct. 2006 
 
Project activities described in detail 
 
Activity Activity Code 
(as per Kenya Country Workplan) 
Field trip of Dr. Isaac Kosgey to Marsabit 2.1.5 
The 2nd supervisor of the M.Sc. student Mbuku, Dr. Kosgey from Egerton 
University undertook a field trip to the project research sites in Marsabit 
District from September 3rd to 7th, 2005. Dr. Kosgey familiarised himself with 
the student’s study sites, provided methodological backstopping to the 
student and participated the feed back seminars with the livestock keeper 
communities held during the same period of his visit. 
 
Kenya Research Team National Meeting at Egerton University 4.2.1 
The Kenya Research Team national meeting, organised by the NPO Dr. Kahi 
was held at Egerton University on September 27th, 2005. The meeting was 
attended by 40 participants - the Kenya research team, Egerton University 
scientists and students, KARI and ILRI scientists, and IVP-GTZ experts and 
ministry (MoLM) staff. After an opening welcome by the Deputy Vice 
Chancellor Research of Egerton University, Prof. Abdulrazak, an introduction 
and project overview was given by Dr. Kosgey. Dr. Köhler-Rollefson of the 
League for Pastoral Peoples introduced the participants to the activities and 
the working approach of the League in her keynote address. This was 
followed by five presentations held by the PhD student Harun Warui and the 
M.Sc. students Mbuku, Omondi, Juma and Tura, on their respective research 
projects, their approach, experiences and preliminary results. The 
contributions were discussed in open panel and the necessary steps for the 
next project phases were devised. 
 
Developing M.Sc. proposal 03 - Immaculate Omondi  3.1.1; 3.1.2 
During May and June 2005 Mrs. Omondi of Egerton University has developed 
a proposal for an M.Sc. research entitled “Economic analysis of indigenous 
small ruminant breeds in the pastoral production system: a case of sheep and 
goat in Marsabit, Kenya” under the supervision of Dr. Gideon Obare of 
Egerton University and of Dr. Baltenweck of ILRI. Mrs. Omiondi successfully 
defended her proposal at the faculty of Agriculture  of Egerton University on 
9th November, 2005. 
 
Developing M.Sc. proposal 04 - Gentrix Juma 3.1.1; 3.1.2 
During May and June 2005 Mrs. Juma of Egerton University has developed a 
proposal for an M.Sc. research entitled “Analysis of market mechanisms and 
consumer behaviour of indigenous small ruminants influencing conservation 
and sustainable use of animal genetic resources: Marsabit-Kenya” under the 
supervision of Prof. Gideon Obare and Dr. Baltenweck Isabelle. Mrs. Juma 
successfully defended her proposal at the faculty of Agriculture of Egerton 
University on 1st December, 2005. 
 
Drought in Northern Kenya n/a 
A severe drought hit the study area in North Kenya. The expected rainfall 
during the short rainy season in 2004 (October-December) had failed and the 
2005 long rainy season (March-May) was characterised by scattered showers 
only. The 2005 short rainy season (October-December) failed completely and 
the district was most severely affected by forage and water shortage 
culminating in early 2006. This resulted in high livestock deaths. The Ministry 
of Livestock and Fisheries Development reported 50%, 70% and 30% of 
sheep/goats, cattle and camels respectively. Resource use conflicts between 
different communities aggravated the situation and long distance movements 
 
in search of pastures negatively affected the body condition of livestock – 
posing a drawback to the fieldwork activities. End of April 2006 the situation 
improved with the onset of the long rains. 
LoA signed between Hohenheim and KARI n/a 
The draft LoA for the project specific partnership between KARI and the 
University of Hohenheim was modified and signed by the representatives of 
the two organisations in July 2006. 
 
Research stay of PhD student Harun Warui in Hohenheim 2.1 
Between October 2005 and March 2006, the PhD student Mr. Harun Warui 
was in Hohenheim for the input, consistency check and analysis of data from 
the first fieldwork phase of his PhD research. During this period, results on 
the research were presented in a public seminar at the Institute of Animal 
Production in the Tropics and Subtropics. A report detailing the materials and 
methods used and results mainly on the functions of different sex and age 
classes of sheep and goats, and on the traits of preference was submitted to 
Prof. Valle Zárate. Based upon these findings, mature female goats were 
selected as priority livestock species/category for the second research phase 
of breed characterisation. Priority characteristics to be investigated in more 
detail were identified – among others - as hardiness, fitness and milk 
production. 
 
Between January and March 2006, Mr. Harun Warui developed the plan and 
schedule for the data collection during the second field work phase in Kenya 
under the guidance of Dr. Kaufmann. During this phase, data will be collected 
on pure bred goat populations in the Gabra and Rendille area – but excluding 
conflict prone sites - with the aim of characterising the goat breed. The data 
collection plan and schedule were presented to Prof. Valle Zárate and Dr. 
Kaufmann and discussed among the staff of the Institute for Animal 
Production in the Tropics and Subtropics at Hohenheim. 
 
Between November and March 2006, Mr. Harun Warui accomplished further 
coursework prescribed at the University of Hohenheim in the course of his 
PhD studies. Mr. Warui successfully passed the exams for the modules 
entitled “Quantitative Statistics in Biosciences”, “Rural Communications and 
Extension”, “Methods of Scientific Writing”, and passed the prescribed Test of 
English as a Foreign Language (TOEFL).  
 
Field trip of Dr. Kaufmann to Marsabit 2.2.1 
From April 24th to May 5th, 2006, Dr. Kaufmann visited the project area in 
Marsabit District. A meeting with the Senior National Researcher, Mr. Haro, 
was held, where the impact of the drought on livestock keepers in the project 
sites and in Marsabit District as a whole was discussed. In Malabot and 
Farakoren, the two project sites, implications of the previous drought on 
earlier envisaged project activities, possibilities of establishing livestock 
keeper groups as community based organisations (CBO) and the utilization of 
community funds were discussed. 
 
Field work planning by PhD students, MSc-students and supervisors n/a 
On May 4th, 2006 all PhD and MSc students and their respective supervisors 
of the Kenyan research team met at ILRI in Nairobi for a fieldwork planning 
session. The meeting was attended by Dr. Workneh Ayalew, Dr. Isabelle 
Baltenweck, Dr. Okeyo Mwai, Dr. Isaac Kosgey, Dr. Brigitte Kaufmann, Dr. 
James Njanja, Ms. Immaculate Omondi, Ms. Gentrix Juma, Mr. Samuel Mbuku 
and Mr. Harun Warui. The respective research plans of each of the students 
were discussed in the group and cross-commented and modified accordingly. 
 
The schedules of field work of the different students where discussed and 
planned so as to warrant the optimal allocation of project resources 
(transport, enumerators / translators, etc.). 
Finalisation of MSc Thesis of Samuel Mbuku 2.1.5 
In June 2006, MSc student Samuel Mbuku under the supervision of Prof. Kahi 
and Dr. Koskey of Egerton University submitted his M.Sc. thesis entitled 
“Characterization of pastoralists’ breeding practices of sheep and goats in 
Marsabit District” to the Egerton University Graduate School and subsequently 
successfully defended his thesis on August 9th, 2006. 
 
Finalisation of MSc proposal 02 - Isako Tura  2.1.4 
During April – August 2006 Mr. Isako Tura developed a proposal for an M.Sc. 
research project entitled “Herds history and social networks – Breeds as result 
of socio-cultural practices, entailing determination of the history of the local 
breeds and the rules and norms governing the breeding system and isolation 
of local breeds”. The proposal was developed under supervision of Prof. 
Aboud and Dr. Kosgey, and with feedback from the Hohenheim project staff. 
Mr. Tura successfully defended his proposal at the faculty of Agriculture of 
Egerton University on September 6th, 2006. His fieldwork is to begin in early 
October 2006. 
 
Development and pre-testing of data collection sheets for phase 2 2.1 
During April 2006, Mr. Harun Warui started the second phase data collection 
for his PhD research with developing and pre-testing the questionnaires and 
data collection sheets in the field. Pre-testing was done with eight (8) 
livestock keepers from May 29th, to June 6th, 2006. Based on the nature of 
information obtained, the data collection sheets were modified and re-tested 
on 32 livestock keepers, from June 8th to 10th, 2006. 
 
Training of research assistants 2.1 
Research assistants recruited during the testing phase of the data collection 
sheet, were trained on June 19th, 2006 for the Rendille area, and on July 6th, 
2006 for the Gabra area. They were introduced to the traits being assessed in 
the study and on the information being sought in each question in the 
interview section of the data sheet. They were also facilitated to coming up 
with different ways of phrasing the questions to elicit their meaning to the 
livestock keepers without purporting specific answers. 
 
PhD data collection - field work phase 2 2.1 
Required sample sizes in different target research sites were calculated on 
June 14th to 16th,2006. Data collection started on June 20th, and is currently 
on-going. In the event that home based flocks are available at the target 
sites, sampling of the goats is carried out in settled camps; and when absent 
at the mobile camps (fora based camps). From each of the sampled goat, 
data is principally being generated by way of taking milk, linear and weight 
measurements, and assessment of body condition. In addition, the livestock 
owner is interviewed on the progeny history of the sampled goat, mainly to 
assess traits on fertility and survivability of kids.  
 
Assessment of group evolution process at Malabot and Farakoren 2.2.1 
During May and June 2006, Harun Warui assessed the evolution process of 
the two newly formed livestock breeder groups at the project locations in 
Malabot and Farakoren. Constraints that the groups were realizing in the 
formation process were discussed. Such constraints include internal conflicts 
e.g. non-group community members feeling alienated from sharing of 
benefits from the project, registration fee defaulters etc. and external 
 
problems like the inability to officially register the group with government due 
to infrastructure related problems. Possible solutions to these problems were 
discussed and agreed upon. The groups had elected officials, who had been 
able to convene a series of meetings, and developed draft constitutions. 
Progress briefing meeting at KARI Marsabit n/a 
A progress briefing meeting was organized by Harun Warui with the Centre 
Director KARI-Marsabit and held at KARI, Marsabit on June 2nd, 2006. During 
the meeting it was agreed that a presentation focusing on the activities 
already undertaken will need to be given at the centre, preferably during the 
Centre Advisory Committee meeting, which is due in October 2006. It was 
additionally noted that Mr. Michael Ngutu, a KARI staff at the centre would be 
prepared to offer his expertise in Participatory Action Research to the project 
activities. 
 
M.Sc. 03 - Immaculate Omondi data collection 3.1.1; 3.1.2 
During the period May 28th until August 31st 2006, data collection was carried 
out in both Rendille and Gabra communities in the sub-locations of North-
Horr, Kalacha, Korr, Illaut, and Ngurunit of Marsabit district. The data 
collected included herd sizes and perceived values of small ruminants and 
other livestock, livestock and livestock products sales and utilization, data for 
choice experiment and other socio- economic characteristics of households. 
Data analysis started in September 2006 and is on-going. 
 
M.Sc. data Collection of Gentrix Juma 3.1.1; 3.1.2 
During the period May 28th until August 31st 2006, data collection was carried 
out in both Rendille and Gabra communities in the sub-locations of North-
Horr, Kalacha, Korr, Illaut, and Ngurunit of Marsabit district. Data were 
collected on marketing channels, volume and prices of small stock, marketing 
costs, consumer demand and willingness to pay for small ruminant meat. 
Analysis of the data started in September 2006 and is on-going. 
 
Workshops – Group formation 2.2.1 
In July and August 2006, formal group formation training workshops for the 
two livestock breeders groups were held in Farakoren from (July 28th -30th) 
and in Malabot (August 2nd - 3rd). Active participation was promoted by the 
facilitators through dialogue during the training, where aspects of group 
dynamics, sustainability and development of implementation plans of 
activities were covered. In addition to the members of the Kenya research 
team, Mrs. Esther Chiwe (District Social Services Development Officer, 
Ministry of Gender, Sports, Culture and Social Services) and Dr. J. C. Njanja 
(Veterinarian/ Livestock Scientist- KARI) took part as facilitators in the group 
formation workshops. The following topics were covered in each project site: 
1. Group Formation and Development 
2. Objectives of a group 
3. How formal groups are formed 
4. Guide on constitution formation 
5. Characteristics of a successful group 
6. Generating group activities 
7. Ranking of group activities 
8. Developing of Tasks Implementation Plan 
 
Group registration and opening of bank accounts  
The two livestock breeder groups were registered with the with Department 
of Social Services, of the Ministry of Gender, Sports, Culture and Social 
Services, under the following names “Farakoren Ramati self-help group”, on 
July 31st, 2006 and “Malabot Small Ruminant Improvement self-help group” 
 
on the August 11th, 2006. Each group has opened a bank account at the 
Kenya Commercial Bank, Marsabit. 
Development, monitoring and assessment of community based 
management programmes 
2.2 
In September 2006, Mr. Michael Ngutu of KARI has started to work on 
“Development, monitoring and assessment of community based management 
of animal genetic resource frameworks for pastoral livestock keepers” under 
guidance of Prof. Lelo and Dr. Kaufmann. The research will have a 
methodological focus on participatory action research and will entail the 
scientific backstopping for the facilitation of the process of group formation, 
organisation and up-keep for the livestock breeder groups, the documentation 
of the process, and the assessment and reflection of the process (necessary 
steps, problems, solution, site specific problems and solutions, generisable 
problems and solutions) in order to identify possibilities to improve livestock 
keepers monitoring capacities and to setting-up, assess and reflect 
exemplarily a collaborative learning approach with pastoralists. As practical 
result, the study is to yield a manual or guide including recommendations and 
a checklist for group formation organisation and up-keep. 
 
Stakeholders planning meeting 2.2.1 
During August 2006 a stakeholders meeting, to plan for second set livestock 
breeder groups’ capacity building workshop, was organised by Mr. Guyo Haro 
and Mr. Harun Warui, and held at the GTZ conference hall on August 29th, 
2006. The topics to be covered during the workshops were agreed as follows: 
group governance, financial management, development of detailed budgets, 
and setting up of a monitoring and evaluation system. The meeting was 
attended by the same facilitation team that participated in the group 
formation workshops and by Mr. Meshack Owuor (Cooperative Development 
Officer, Ministry of Cooperative Development and Marketing). 
 
Forthcoming: Workshop – Group support  2.2.1 
Workshops are planned with the newly formed livestock keeper groups in 
order to facilitate and support the ongoing group formation process during 
October 2006. Funds for this activity have been transferred to IVP-GTZ.  
 
Activities and Milestones as per the Kenya Country Workplan 
 
Activities completed are shaded in blue 
Activities started and still ongoing are shaded in tan 
 
Activity 
(codes to tally proposal) 
Milestone 
 
Scheduled 
 
By whom 
 
1 Identification of communities, priority breeds/species and realisation of PRA surveys 
1.1 
Collect and analyse existing 
secondary data 
Information on Somali goats and Black head Persian sheep reviewed and compiled (in 
Germany and in Kenya) by March 2005 
10/04 – 03/05 Warui 
1.2 
Initial survey and selection of 
Management unit 
Information on pure breed animals and where they can be found collected in Marsabit 
District and possibly neighbouring districts and at least two sites are selected as per 
survey findings by end of December 2004. 
10/04 – 12/04 Warui 
advised by Haro 
 Introductory meetings of the project are held at the selected sites by end of January 
2004 
10/04 – 03/05 Warui 
with Tura and 
Mamo 
1.3 
Obtaining insight into the small 
ruminants’ husbandry system, their 
contribution to livelihood and 
marketing at the household level. 
Taking into consideration the different gender, age and wealth classes, through the use 
of participant observations, determine current management practices of the small 
stock, by end of February 2005 
Preliminary indicators for assessing ex– and post-ante contribution of smallstock to 
household livelihood developed by end February 2005  
Required information on economics of production and  marketing of small ruminants at 
household/herd level determined by February 2005 
10/04 – 03/05 Warui & Mamo 
advised by 
Pattison 
Workshops with livestock keepers in the selected management units held and at least 
20% (max. of 10 villages) per management unit are selected based on the defined 
criteria by February 2005 
10/04 – 03/05 Village leaders 
with Haro, Warui, 
Tura, Mamo 
1.4 
Holding of community based 
stakeholders’ level planning 
workshops Mutual agreement on common goals and procedures for collaboration with community 
(Prior informed consent) are drafted/reached by February 2005 
10/04 – 03/05 Village members 
with Haro, Warui, 
Tura, Mamo 
1.5 
Identifying the participating herd 
owners  
At least one willing herd owner and community representative per village identified by 
February 2005 
10/04 – 03/05 Village members 
with Warui, Haro 
Activity 
(codes to tally proposal) 
Milestone 
 
Scheduled 
 
By whom 
 
2 Community-based action research 
2.1 Characterisation of livestock resources in a production systems context 
2.1.1 
AnGR characterisation training 
Members of the research teams from Ethiopia, Benin and Kenya will have received 
training on the methodology of “Characterisation of livestock resources in the 
production system context following the cybernetic control loop” 
01/05 - 03/05 Warui  
with Ayalew 
2.1.2 
Developing and pre-testing survey 
instrument for the baseline survey 
(“Characterisation in the system 
context” and “Livelihood 
indicators”) 
Survey instruments are developed as per the appraisal of husbandry practices and 
tested by February 2005 
10/04 – 03/05 Warui and Mamo 
2.1.3 
Training of enumerators 
At least 2 enumerators are trained on the survey instruments by March 2005 10/04 – 03/05 Warui 
2.1.4 
Establishing herd histories to obtain 
breed genealogies and information 
on socio-cultural practices related 
to breeding stock 
The origins of the animals (breeding females and males) in at least 10 herds are 
recorded by May 2005. Social networks, including institutions (e.g. rules), for exchange 
of breeding animals and breeding practices are established by May 2005 
01/05 – 06/05 Isacko Tura 
support: Warui, 
superv.: Aboud, 
backst.: 
Kaufmann, 
Köhler-Rollefson) 
2.1.5 
Characterisation of the Breeding 
Practices of Sheep and Goat 
Keepers 
Pastoral animal identification systems and actual and theoretical pastoral selection 
practices for breeding bucks or rams, as well as identification of the factors that bring 
about the differences between the actual and theoretical selection practices are 
described. 
01/05 – 06/05 Samuel Mbuku 
support: Warui, 
superv.: Kahi 
2.1.6 
Carrying out baseline survey 
(“Charcterisation in the system 
context” and “Livelyhood 
indicatiors”) 3 month data 
collection  
Data on functions of livestock, traits and trait expression, breeding and selection 
system, livestock keepers assessment of traits expression 
Livelihood indicators and economic of production are collected by June 2005 
01/05 – 06/05 Warui with 
enumerator 
2.1.7 
Preliminary analysis of survey data 
Preliminary survey report prepared for discussion in feedback seminars with the test 
livestock keepers by August 2005 
01/05 – 09/05 Warui  (assisted 
by Pattison) 
Activity 
(codes to tally proposal) 
Milestone 
 
Scheduled 
 
By whom 
 
2.1.8 
Conducting feedback seminars for 
the participating livestock keepers 
At least 2 feedback seminars are conducted per study  site to agree on traits for 
characterisation and the methods of how to be done in their herds by August 2005 
08/05 Warui responsible 
(Haro, Mamo, 
enumerators and 
the participating 
herders) 
w/o number 
Data Analysis 
Data collected within the Breed characterisation fieldwork (PhD project Warui) are 
analysed 
11/05 – 02/2006 Warui supervised 
by Kaufmann 
w/o number 
Characterisation of goats 
In each the Rendille and the Gabra areas, a representative sample of animals from the 
respective goat populations are characterised in terms of quantitative traits 
05/06 – 11/06 Warui supervised 
by Kaufmann 
2.1.9 
Facilitating herder to collect data 
for characterisation 
1 household member (preferably 16 year old children) identified and trained on regular 
data collection by August 2005 
07/05 – 09/05 Warui and 
enumerators 
2.1.10 
Data collection from the herds 
Data on the traits agreed are collected over a period of three months by December 
2005 
07/05 – 12/05 Household data 
monitors (assisted 
by Mamo and 
enumerators) 
 Additional data collection on traits relevant to herders but easily measured continue 
from January 2006) 
07/05 – 12/05 Enumerators 
(assisted by 
Warui) 
2.1.11 
Analysis of data collected by herder 
Preliminary report on the characteristics of the breed  prepared by February 2006 07/05 – 03/06 Warui 
2.1.12 
Feedback of the results of the 
characterisation (average 
performance plus variation in 
performance) 
2 feedback seminars in order to identify management practices leading to high or low 
performance levels conducted for the participating herders including other members of 
the selected villages in the management unit by February 2006  
01/06 – 03/06 Warui 
2.2 Development, establishment, monitoring and assessment of CBM frameworks   
2.2.1 
Development an action plan 
building on the outputs form the 
feedback seminars  
At least 5 herders per site agree to try out identified promising management practices 
by April 2006 
01/06 – 06/06 Willing Herders 
Activity 
(codes to tally proposal) 
Milestone 
 
Scheduled 
 
By whom 
 
2.2.2 
Monitoring 
Household data collectors  (e.g. about 16 years old) continue to collect data on trait 
expressions  (and indicators )by April 2006 
01/06 – 09/07 Household data 
collectors  
2.2.3 
Supervision of monitoring 
Once a months all household data collectors were visited by enumerators/monitors 01/06 – 09/07 Enumerators 
2.2.4 
Assessment of result of the trials 
Collected data are analysed and the suitable management practices identified and 
recommended for scaling up in the management unit by May 2006 
04/06 – 09/06 Mamo, Isacko 
support: Warui 
2.2.5 
Sharing of results among livestock 
keepers of the different sites 
At least three stakeholder meetings for information sharing between the sites 
conducted   
08/05 
08/06 
05/07 
Haro assisted by 
Warui, Issako, 
Mamo) 
2.2.5 
Support promotion of suitable 
management practices as per 
recommendation 
Herders in each site are assisted to disseminate the suitable management practices for 
instance through field days (at least 2 field days per site) and exchange visits by June 
2006 
04/06 – 09/06 Herders assisted 
by Mamo  
2.2.6 
Institutionalisation of support for 
the participatory monitoring, 
evaluation and dissemination 
Until at least end of the project  
Facilitate stakeholders workshop for sharing research results for up-scaling of best bet 
practices 
01/06 – 09/07 Herders 
support: MLFD 
staff lead by 
Mamo; N.N. 
stakeholders 
2.2.7 
Preliminary impact assessment 
Collection of livelihood indicators and establish changes of livelihood indicators over 
baseline status  
07/07 – 09/07 Isacko Tura 
superv.: Pattison 
3 Analysis of the economic, market and policy factors influencing the conservation and sustainable use of AnGR 
(influencing the outcome of the smallstock husbandry on household level) 
3.1 Economic and market analysis 
3.1.1 
Survey on market organisation and 
alternative markets for livestock 
and livestock product 
Literature review and collaboration with other stakeholders eg LINKS, PARIMA etc. is 
important 
Data on market organisations and alternative markets for livestock and livestock 
products are collected and analysed by June 2006.. 
01/06 – 06/06 MSc student 
(supervised by 
Girma and 
Drucker) 
3.1.2 
Consumer surveys 
Data on consumer preference / competitive advantage for livestock products from 
Blackhead Persian and Somali goat from Marsabit district are collected and analysed by 
June 2006 
01/06 – 06/06 MSc student 
superv.: Drucker, 
Baltenweck 
Activity 
(codes to tally proposal) 
Milestone 
 
Scheduled 
 
By whom 
 
3.2 Institutional and policy analysis 
Identification and assessment of 
policies governing the livestock 
marketing 
Policies documented by June 2007 04/07 – 06/07 MSc student 
superv.: Drucker, 
Baltenweck 
4 Capacity building and dissemination 
4.1 National capacity building 
4.1.1 
Ph D Student 
1 PhD student 
 
  
4.1.2 
MSc Student 
At least 3 MSc students    
4.1.3 
Training courses  
Farmer Field Schools TOT; Characterisation of animal genetic resources within the 
production system context following the cybernetic control loop 
02 - 03/05 ILRI Team, Warui, 
Ayalew, Kaufmann 
4.1.5 
Annual review & planning workshop 
Addis Ababa, all research Teams 09/05 Drucker, with all 
research teams 
4.2 Dissemination of research results 
4.2.1 
Kenya National level workshop 
Information is shared with staff of Ministry of Livestock, KARI, University of Egerton, 
IVP, Hohenheim University and other interested stakeholders, e.g. organisations 
supporting livestock production (possibly in combination with the CRAC –KARI meeting) 
09/05 
02/06 
02/07 
Kahi, with Kenya 
research team 
4.2.2 
Scientific papers, etc. 
Results are presented in National and international level conferences, scientific papers   
4.2.3 
Reporting 
Annual & final reports  08/05 
08/06 
08/07 
 
4.2.4 
Report for community preferably in 
local language 
Information collected and knowledge elaborated during the project documented and 
translated 
08/05 
08/06 
 
4.2.5 
Dissemination workshop 
Principal partners of the project of each country plus international organisations and 
donors 
07/07 – 09/07  
